Two Tower Center Blvd.
10th Floor
East Brunswick, New Jersey 08816 CHEMICAL LAND HOLDINGS, INC.

August 18, 2000

U.S. Environmental Protection Agency, Region II
Emergency and Remedial Response Division

Diamond Alkali Superfund Site/Passaic River Study Area
290 Broadway, 19th Floor, Room W-20

New York, NY 10007-1866

Attention: Ms. Janet Conetta
Strategic Integration Manager

Subject: Monthly Progress Report No. 76
Passaic River Study Area

Dear Ms. Conetta:

Submitted herewith are two (2) copies of Monthly Progress Report No. 76 for work performed
during July 2000 at the Passaic River Study Area. This progress report has been prepared pursuant
to Section X, Paragraph 64 of the Administrative Order of Consent between U.S. Environmental
Protection Agency and Occidental Chemical Corporation, Index No. [I-CERCLA-0117.

If you have any questions, please contact me at (732) 246-5851.

Sincerely,

Clifford Firstenberg
Project Manager
On behalf of Occidental Chemical Corporation

(as successor to Diamond Shamrock Chemicals Company)

(2 copies sent)

Attachment
301240 g a1 0aNid
€00 ui 12 909 000
e R E!

N pE RN
T RO VA1 S

836960001



Ms. Janet Conetta
Passaic River Study Area
August 18, 2000

Page 2

2c:

lc:

Section Chief

NJDEP-Bureau of Federal Case Management
401 East State Street -CN 028

Trenton, NJ 08625-0028

Attn: Jonathan D. Berg

Chief, New Jersey Superfund Branch

Office of Regional Counsel

U.S. Environmental Protection Agency

290 Broadway, 19th Floor, Room W-20

New York, NY 10007-1866

Attention: Diamond Alkali Site Attorney - Passaic River Study Area
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MONTHLY PROGRESS REPORT NO. 76
PASSAIC RIVER STUDY AREA
WORK PERIOD: JULY 2000

Actions Taken Toward Achieving Compliance with the Order

1. Risk Assessment Kickoff Meeting with EPA and NJDEP on July 19, 2000.
2. Implement risk assessment according to RAGS Part D.

3. Implement the protocol for evaluation of the potential use of the STUDH-2000 beta
model for the Passaic River Study Area.

Actual or Potential Violations and Other Problems Encountered:

1. None.

Corrective Actions:

1. None.

Validated Sampling or Testing Results Received or Generated During the Course of
Implementing the Work:

1. None.

Future Plans, Actions and Data Scheduled for August and September 2000:

1. Implement the protocol for evaluation of the potential use of the STUDH-2000 beta
model for the Passaic River Study Area.

2. Develop risk assessment according to RAGS Part D.
3. Submit Fifth (final) Incremental Submittal of Draft Validated Data.
4. Validation of Spring ESP data.

5. Meetings with treatment technology vendors.
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MONTHLY PROGRESS REPORT NO. 76
PASSAIC RIVER STUDY AREA
WORK PERIOD: JULY 2000
(CONT’D)

F. Work Completion Estimates:

1. The RIWP is 100% complete.

2. The FSWP is 100% complete.

3. The Graphic Data Representation is 100% complete.

4. The Model Test Case Report is 100% complete.

5. The Screening-Level HERA is 100% complete.

6. The Alternatives Array Document is 35% complete.

7. The Ecological Sampling Plan is 100% complete (i.e., original submittal to EPA).

8. The Calibration and Verification Status Report is 100% complete (i.e., original
submittal to EPA)

9. Creel/Angler Survey Work Plan is 100% complete (i.e., original submittal to EPA)

G. Delays Encountered or Anticipated and Mitigation Actions:

1. None.
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